

US Department of Energy Professional Skills Training

Client:

Atlantic Management Center
1901 North Beauregard Street
Suite 503
Alexandria, VA 22311

Project Start:

March, 1995

Project Completion:

Ongoing

Training Methods:

- Adult Learning Techniques
- Facilitation
- Lectures
- Group Exercises
- Computer Workshops

Subject Matter:

- Scheduling
- Cost Engineering
- Baseline Management
- Project Life Cycle
- Change Control

Project Description:

S & R Associates, Inc. supports the Atlantic Management Center, Inc. in delivery of the following classes:

- PMMS2 - Cost and Scheduling Estimation and Analysis. “This course concentrates on the development of the cost and schedule baselines and, more significantly, on the acquired skill of meaningful baseline evaluation. Key topics include Principles of Scheduling, Schedule Drivers and Roadblocks, Cost Estimating, Cost Changes and Contingency, Integration of Cost with Technical/Schedule Baselines.”
- PMMS5 - Best Practices in DOE Project Management. “This course is designed for the DOE project manager who requires a quick refresher of project life cycles and DOE’s current policies and trends for managing them. Key topics include, Project Initiation, Project Planning, Project Execution, Project Transition, and Project Close-out.”
- PMMS6 - Project Control Systems at DOE. “The course focuses on helping project managers control the elements of a project baseline through multiple case activities. Key topics include, Project Risk and the Graded Approach, The Technical Element and Work Scope, The Schedule Element, Performance Analysis and Reporting, Change Management.”

S & R Associates, Inc.